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General Project Information

Project Description Narratives

Project Status in FY 2006:

Containment/Treatment system is projected to be in place; it is anticipated that responsibility for making payments will be transferred from the 
Chicago Operations Office after FY 2003.

Post-2006 Project Scope:

It is currently anticipated that the project will continue through 2016.

Project End State

Contamination/migration will no longer be significant enough to be a concern to the environment.

Purpose, Scope, and Technical Approach:

Definition of Scope: As a potentially responsible party (PRP), DOE has agreed to make payments to partially support the activities related to the 
investigation, characterization, and remediation of soil and groundwater contamination of Sites A/B.

Technical Approach: The approach is to perform a risk-based characterization to arrive at a ROD which may include a containment/treatment system.

Cost Baseline Comments:

Costs are a rough order of magnitude estimate of DOE`s share of Princeton University`s estimates.

Safety & Health Hazards:

"Activity" in this PBS is payments to Princeton University by DOE as a potentially responsible party (PRP) for VOC contamination of groundwater. 
Contaminants have been found in the wells located off-site and groundwater flow shows high potential for contaminants to continue to migrate off-
site.  A current VOC contamination plume exist outside of Site A/B`s boundary and Site A/B is suspected as being a contributor to the regional 
groundwater quality issue in the Princeton, NJ area.  The US geological survey found VOC contamination in an off-site production well downgradient 
of three plums which were identified on site A/B. Contaminants of primary concern are chlorinated solvents including TCE and PCE.  Potential 
receptors include potable and non-potable water supplies less than 1/4 mile downgradient of site boundary.

Safety & Health Work Performance:

N/A

PBS Comments:

DOE has been named a potentially responsible party (PRP) for contributing to VOC contamination of groundwater at Princeton University`s Site A/B 
of the James Forrestal Campus (JFC).  A Memorandum of Understanding (MOU) between the University and the State
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Planning Section

Project Description Narratives

Baseline Validation Narrative:

Project is currently being validated.  The IG has validated accounting procedures.  DOE's portion of costs are reviewed and validated on yearly basis.  
Further methods of validation, if any, are yet to be determined.

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? No

Drivers:   
N

CERCLA

N

RCRA

N

DNFSB

N

AEA

N

UMTRCA

Y

State

N

DOE Orders

Y

Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/7/1999

FEDPLAN Project? Yes

DOE Project Manager:   Susan Heston

630-252-2381

630-252-2654

susan.heston@ch.doe.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

12,459 153 427 644 505 1,051 1,272 548 563 5786,7185,741PBS Baseline (current 
year dollars)

153

Page 2 of 5

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Chicago

Site Summary Level:Chicago Operations Office HQ ID: 0032

Project CH-CHOOPUAB / Princeton Site A/B Payments

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

610 627 644 755 0 0 0 0 0 0 0 03,488 0 0PBS Baseline (current 
year dollars)

594

503 506 509 505 0 0 0 0 0 0 0 02,592 0 0PBS Baseline 
(constant 1999 
dollars)

500

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(current year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(constant 1999 
dollars)

0

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006

Non-EM Costs included in the Cost Baseline

2007 2008 2009

Non-EM Category: Other

Office of Science 100 100 100 100 100 100

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

Non-EM Category: Other

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

10,432 153 427 627 482 982 1,164 491 494 4975,1155,317PBS Baseline 
(constant 1999 
dollars)

153

4,052 153 427 644 505 1,051 1,272 0 0 004,052PBS EM Baseline 
(current year dollars)

153

3,835 153 427 627 482 982 1,164 0 0 003,835PBS EM Baseline 
(constant 1999 
dollars)

153
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

Office of Science 100 100 100 100 100 100 100 100 100100 100 100 100

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 2,292

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 2,445

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Project will continue to be EM funded through FY 2003 rather than FY 1999.

Explanation of Project Completion Date Difference  (if applicable):

Project will continue to be EM funded through FY 2003 rather than FY 1999.

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 2,354

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Adjustments Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 62

1,328

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/1/1999

9/30/2003

153Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

LT S&M Completion (If applicable) CH-CH-002 9/30/2014 Y

Transfer PRP payment function to SC CH-CH-001 9/30/2003

Project Start CH-CH-003 10/1/1996

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YLT S&M Completion (If 
applicable)

CH-CH-002  

YTransfer PRP payment function to 
SC

CH-CH-001  

YProject Start CH-CH-003  

Project Reconciliation

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 3,682

Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 3,682

Additional Amount to Reconcile (+): 0
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